

**TWENTY POINT PROGRAMME (TPP)
MONTHLY PROGRESS REPORT FOR THE MONTH OF JUNE 2010**

SI No.	Name of Item	Parameters/indicators/ scheme to be monitored	Unit	Targets		Achievement		Remarks
				Annual	For the period under report	During the month	Cumulative	
1.	Rajiv Gandhi Grameen Vidyutikaran Yojna	Villages electrified	No.	184	Nil	Nil	2	
2.	Energising pump sets	Pump sets energized	No.	-	-	-	-	
3.	Supply of Electricity	Electrified demanded	No. of connections	NA	NA	789	3636	
		Electrified supplied		NA	NA	812	3043	
		Shortage observed		NA	NA	-23	593	

Sd/-
CHIEF ENGINEER(RE)